

Team Meeting

Semester: 6 | Date: 11.05.2026

General Information

Location: Online
Absent: —
Summarised by: Karolina Glaza

1 Summary

The team met to review the transition into Sprint 7. The focus has shifted from initial pipeline setup to refining metadata handling, improving test coverage, and consulting hardware requirements for 3D printing. Most tasks from the previous sprint are being carried forward as active "Todo" items with updated priorities, specifically focusing on critical documentation and high-priority backend refinements.

2 New Agenda

- Finalize integration of Codecov across all modules to track testing progress.
- Implement and verify metadata cleaning logic to ensure data integrity before POST requests.
- Document findings from the 3D printing consultation regarding hardware casing/components.
- Continue execution of Sprint 7 tasks (UNET++ tests, AI Pipeline tests).

3 Key Decisions & Outcomes

- Metadata must be strictly cleaned on the client-side/mobile before being sent to the server to prevent processing errors.
- Conclusion of 3D printing consultation is marked as P-CRITICAL to unblock hardware-related documentation.

4 Action Items (TODOs)

- Agnieszka + Antek — Summarize conclusions after consultation with 3D printing specialist.
- [Conclusions after consultation with 3D printing specialist #95 \(P-CRITICAL\)](#)
- [Add codecoverage #99 \(P-HIGH\)](#)
- [Metadata cleaning before POST request #98 \(P-HIGH\)](#)
- [Progress dots correction #96 \(P-HIGH\)](#)

- Initial UNET++ tests #97 (P-MEDIUM)
- Initial AI Pipeline Test #81 (P-MEDIUM)
- Get access to the TASK #93 (In Progress)

5 Next Meeting

- **Date:** To be determined (TBD)
- **Agenda:** Review of Sprint 7 progress, verification of metadata cleaning implementation, and discussion on 3D printing next steps.