

Team Meeting

Semester: 6 | Date: 17.06.2026

General Information

Location: Online (21:00)
Absent: —
Summarised by: Karolina Glaza

1 Summary

The team met to open Sprint 9. The main goal of the meeting was to decide whether to continue the project with a two-week sprint cadence, to clarify several open questions inherited from previous weeks (long-standing open PRs, the scope of the model, and the validation dataset composition), and to confirm the conclusions coming from Martyna's research on the detection pipeline and from the hardware/3D printing track. The team agreed to continue, distributed Sprint 9 tasks, and identified follow-up questions for the supervisor concerning our thesis.

2 Open Points

- Unclosed pull requests (open for 3 weeks!) need to be reviewed and merged or closed.
- Model scope - after Martyna's research: do we rely on ACDR only, or do we use additional parameters?
- Validation data - what split do we target: 50/50, or a lower proportion of glaucoma cases?
- Can a publication count towards the engineering thesis? - to be asked to Andrzej (supervisor).

3 New Agenda

- Decide whether to continue the project.
- Confirm conclusions from Martyna's research on the ACDR-based detection logic.
- Confirm the hardware/3D printing status and the change of target device.
- Distribute Sprint 9 tasks across the team.

4 Key Decisions & Outcomes

- **Continuation confirmed** - the team will continue with two-week sprints. In favour: Antek, Agnieszka, Mateusz, Karolina, Amila, Martyna.

- **Pipeline logic** - when ACDR is high (above the agreed threshold), the pipeline stops and flags a probable disease; if the result does not indicate disease, it is passed on to the other parameters for additional verification.
- **3D printing** - the main 3D-printed camera overlay (clip-on attachment) has been printed. The target device changed to the **iPhone 14 Pro**.

5 Action Items (TODOs) — Sprint 9

- Review and close the outstanding pull requests.
- Ask supervisor whether a publication can be credited towards the engineering thesis.
- [Patient support and linking analyses to a patient #111](#) (P-HIGH) — Martyna
- [New architecture proposal — raport #118](#) (P-MEDIUM) — Mateusz
- [New database for UNET++ #119](#) (P-MEDIUM) — Mateusz
- [3D print camera raport #120](#) (P-LOW) — Antek
- [Implement in pipeline additional info #121](#) (P-LOW) — Amila
- [UNET dataset overview raport #122](#) (P-LOW) — Karolina

6 Next Meeting

- **Date:** End of Sprint 9 (TBD)
- **Agenda:** Review of current progress, status of the validation dataset split, and decision on the final model parameter set.